

## BWI Marshall Airport Multi-Modal GTC and APM Planning Study

**Figure 4: Study Schedule**

No.	Task Name	2025												2026					
		1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Project Initiation		*																
2	Targeted Public and Agency Engagement			*				*	*							*			
3	Establish Existing Conditions																		
4	Airport Needs Assessment				*														
5	Site Development Planning Parameters						*												
6	Concept Development and Screening/Refinement							*	*		*								
7	Preferred Concept and Cost Estimate																		
8	Implementation and Impact Analyses																		
9	Final Report and Deliverables																	*	

\* Indicates Kick-off Meeting (Task 1), Public & Agency Engagement Touchpoints (Task 2), and Stakeholder Steering Committee Workshops (Tasks 4, 5, 6, 9)