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DX/DY APRON RECONSTRUCTION PROJECT 

Airfield Gate Closures 
 

 
The work under the DX/DY Apron project (Contract MAA-CO-25-001) will begin August 18, 2025, 

and will continue until October 2027.  This project will require closure of Gates with tenant impacts as 

follows: 

  

GATE CLOSURE:   D11 

WHEN:   August 18, 2025 - October 1, 2025 

TENANTS:    Spirit Airlines 

 

GATE CLOSURE:   D7 and D20 

WHEN:   October 2, 2025 - October 31, 2025 

TENANTS:   Common use gate and Alaska Air 

 

GATE CLOSURE:   D13 

WHEN:   July 31, 2026 - November 8, 2026 

TENANTS:   United Airlines 

 

GATE CLOSURE:   D15 

WHEN:   March 1, 2027 - June 8, 2027 

TENANTS:   United Airlines 

 

GATE CLOSURE:   D22 and D24 

WHEN:   June 9, 2027 - August 22, 2027 

TENANTS:   Common use gate and Delta Airlines 

 

GATE CLOSURE:   D26 

WHEN:   August 23, 2027 - October 2, 2027 

TENANTS:   Delta Airlines 
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If weather or other factors prevent construction activities from being accomplished as planned, the work 

schedule and completion dates will be modified. 

 

Point of contact for questions is Rebecca Myers (JMT) at 724-691-5057. 
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