



TENANT INFORMATION ADVISORY

Retention: November 30, 2021

October 20, 2021

21-026

RESTROOM IMPROVEMENT PROJECT PHASE I MOBILIZATION AND SITE SURVEY

In support of the ongoing Restroom Improvement Phase 1 construction project, site mobilization and initial survey are required. This work will start on or about November 1, 2021 through December 31, 2021. Work will begin no earlier than 7:00 a.m. unless noted otherwise. During this time frame, the following activities will occur:

- Low Profile Barricades setup in Phase BR.1 (Adjacent to Gate B3)
- Survey and control points will be established
- Test pitting for known utilities and existing columns
- Relocate Grease Containment area
- Setup Sediment and Erosion Control Measures
- B3 Holdroom Ductwork Survey (this will occur between 12:01 a.m. and 4:00 a.m.)
- Electrical Circuit Panel Investigation in Room B204 and B202 (this will occur between 12:01 a.m. and 4:00 a.m.)

All tenants should take necessary precautionary measures for the noted construction area adjacent to Gate B3 (diagram attached). During mobilization and site survey, all life safety systems including fire protection and emergency lighting will operate as designed.

The point of contact is Oleg Miklush (JMT) at 248-320-2288.

**ELECTRONIC COPY
ORIGINAL ON FILE IN
AIRPORT OPERATIONS**

Gregory W. Solek, Director
Office of Airport Operations

Attachment

DISTRIBUTION: B

Tenant Information Advisory 21-026
Attachment

