



TENANT INFORMATION ADVISORY

Retention: December 31, 2023

January 3, 2022

22-001

COMMENCEMENT OF RESTROOM IMPROVEMENTS PROJECT

The work under the Restroom Improvements Project (Contract MAA-CO-21-008) has begun and will be accomplished in construction phases requiring closure of the gates with tenant impact and/or relocations as follows:

PHASE C.R2: Closure of Gate C2
WHEN: February 11 through May 31, 2022
TENANTS: Contour, American, Sock It To You, Hudson News, Prime Flight

PHASE B.R2: Closure of Gate B8
WHEN: April 4 through June 22, 2022
TENANTS: Southwest

PHASE DY.R2: Closure of Gate D23 and D25
WHEN: D23 - May 16 through June 29, 2022; D25 - July 6 through August 19, 2022
TENANTS: Delta, Onsite News

PHASE C.R3: Closure of Gate C9
WHEN: June 22 through September 29, 2022
TENANTS: Southwest, American, Kraze Burger, Potbelly Sandwiches, BWI Dispatch

PHASE DX.R2: Closure of Gate D7
WHEN: August 2 through November 9, 2022
TENANTS: Spirit, Onsite News, Concession Space Support

Timely coordination meetings will be scheduled ahead of the start of work for each construction phase to jointly review the tenant impacts and mitigation activities, including but not limited to relocation of tenants, use of available swing gates, etc. If weather or other factors prevent construction activities from being accomplished as planned, the work schedule and the completion dates will be modified.

Tenant Information Advisory 22-001
Page Two

The point of contact is Oleg Miklush (JMT) at 248-320-2288.


**ELECTRONIC COPY
ORIGINAL ON FILE IN
AIRPORT OPERATIONS**

Gregory W. Solek
Director
Office of Airport Operations

Attachment

DISTRIBUTION: B

Tenant Information Advisory 22-001
Attachment



- MAA-CO-21-008 Restroom Improvements project will upgrade restroom facilities in six airside locations, each with a building addition
- New toilet stalls are larger and more private than those they are replacing
- Enhanced ventilation; smart and touchless restroom accessories
- Wider entrance and circulation area, companion waiting area, captures natural light with translucent windows

Activity ID	Activity Name	Original Duration	Start	Finish	2022																	
					Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb					
WHITING-1	TURNER - BWI RESTROOM IMPROVEMENTS PH1	272	11-Feb-22	09-Nov-22																		
CR2-200	GATE C2 CLOSURE: CR2 (110 CD)	110	11-Feb-22	31-May-22																		
BR2-200	GATE B8 CLOSURE: BR2 (80 CD)	80	04-Apr-22	22-Jun-22																		
DYR2-220	GATE D23 CLOSURE: DYR2 (45 CD)	45	16-May-22	29-Jun-22																		
DYR2-200	GATE D25 CLOSURE: DYR2 (45 CD)	45	06-Jul-22	19-Aug-22																		
CR3-200	GATE C9 CLOSURE: CR3 (100 CD)	100	22-Jun-22	29-Sep-22																		
DXR2-200	GATE D7 CLOSURE: DXR2 (100 CD)	100	02-Aug-22	09-Nov-22																		