



# TENANT INFORMATION ADVISORY

**Retention:** June 30, 2025

---

October 28, 2024

24-040

## POWER GATE CLOSURE NOTIFICATION

---

As part of Contract No. MAA-CO-24-002, AOA Fence Hardening Project at BWI Marshall Airport, Hercules Fence, Inc. will be installing new security features at the existing power gates throughout the Airport starting 5:00 a.m. November 11, 2024 through May 25, 2025. One power gate will be closed at a time. Each power gate is expected to be closed for up to 14 days, weather permitting. Please see the attached schedule for approximate dates and estimated duration for power gate impacts. During each power gate closure, access to and from the affected area will require the use of alternative power gates. Please see the attached diagram to assist those individuals impacted.

If you have any questions or concerns, please contact Mark Fletcher with Parsons by phone at 410-977-7504 or email [Mark.Fletcher@Parsons.com](mailto:Mark.Fletcher@Parsons.com).

**ELECTRONIC COPY  
ORIGINAL ON FILE IN  
AIRPORT OPERATIONS**

---

Gregory W. Solek  
Director  
Office of Airport Operations

Attachment

DISTRIBUTION: D

Attachment  
 Tenant Information Advisory 24-040

Gate	Start Date	Finish Date	Calendar Days
Gate O	11/11/2024	11/24/2024	13.00
Gate P (entrance)	11/25/2024	12/7/2024	12.00
Gate P (exit)	12/9/2024	12/21/2024	12.00
Stoney Run Rd	12/23/2024	1/4/2025	12.00
Gate A	1/6/2025	1/18/2025	12.00
Gate A1	1/20/2025	2/1/2025	12.00
Gate A2	2/3/2025	2/15/2025	12.00
Gate G (Entrance)	2/17/2025	3/1/2025	12.00
Gate G (exit)	3/3/2025	3/15/2025	12.00
Gate K	3/17/2025	3/29/2025	12.00
Gate N	3/31/2025	4/6/2025	6.00
Gate M	4/7/2025	4/19/2025	12.00
Gate L1	4/21/2025	5/3/2025	12.00

