



TENANT INFORMATION ADVISORY

Retention: May 30, 2025

January 15, 2025

25-001

RUNWAY 10-28 CLOSURE TAXIWAY F PHASE 2 CONSTRUCTION & TAXIWAY V RESURFACING

This work pertains to various projects on and adjacent to Runway 10-28. The work includes but is not limited to asphalt pavement removal and replacement, pavement demolition, Portland cement concrete installation, airfield lighting replacement, grading, stormwater management, and erosion/sediment control.

Impacts to Runway 10-28

ON OR ABOUT 9 APRIL through 29 APRIL (pending weather):

- **Runway will be closed for all arrivals and departures**

As applicable, this work has been and will be coordinated between Maryland Aviation Administration (MAA) Airport Operations, MAA Airport Security, BWI Maintenance, and all other affected tenants. If weather or other factors prevent this work from being accomplished within the time frame allocated, the work schedule will be revised and the completion time will be modified.

The points of contact for this project are:

- Alex Flockerzi (Michael Baker International) at 443-350-6621
- Marcus Snyder (Michael Baker International) at 814-341-5123
- Cody Ondos (Michael Baker International) at 724-799-6078
- MAA Airport Operations at 410-859-7018

**ELECTRONIC COPY
ORIGINAL ON FILE IN AIRPORT OPERATIONS**

Gregory W. Solek, Director
Office of Airport Operations

DISTRIBUTION: D